Status Report

*This document contains all relevant important information regarding the project status as of **08.03.2026**.*

Management Summary

We've successfully organized ourselves. All issues, that we've planned for the first sprint have been successfully completed, although the frontend design isn't consistent everywhere at the moment. The deployment pipeline has been successfully set up to host our website on Julian's personal server. A few minor changes have been made to our plan, which don't affect the progress of our project much. The project is ready to pick up on sprint 2 with its current state.

1. Kanban Board

This is the final status of the current iteration view in GitHub:



Sprint 1 has gone mostly as planned. All issues have been completed, which had been assigned to milestone 1, aka sprint 1. Although, during the sprint, a few changes to the plan have been made. For more information, see "4. Decisions".

2. Results

We have organized ourselves by creating the project structure plan, which helped us create all issues on Github. After having created the issues, we used those to create our Kanban. Once the organization was done, we proceeded with the issues assigned to sprint 1, which have also been split up among ourselves. Among those completed issues, we've successfully created the homepage, login & registration page, user settings page, project creation & templates page, as well as the dashboard. To add to the frontend tasks, we've also set up the navbar and the footer, however these require further adjustments in the future. Regarding the backend, we've successfully set up the database structure and created the backend functions for users, login, registration/payment, etc., which have not been connected to the frontend yet though. Furthermore, we've also set up a deploy pipeline to host our website on Julian's personal server.

3. Insights

It turned out that we've slightly underestimated the time needed to create the frontend part of the registration page, however this has not been a real issue for us. Furthermore, setting up the deployment pipeline has been a bit more difficult than expected, since we've decided to host it ourselves. This too has not been an issue after some research and some trial and error. Also, we forgot to add the issue to create the templates page, which has been done and completed now.

4. Decisions

We've decided to straight up create the frontend and backend separately during the first sprint. Only during the second sprint we'll start connecting both together. Examples are creating a new project or user on the frontend and its functions in the backend, though input fields and buttons don't connect and therefore don't change the database.

5. Risks

The only risk we're considering is underestimating the time needed to finish everything. Especially the web-editor might be even more complex than we estimate. The only way to mitigate the risk of running out of time is simply to really stay on track with our plans and not do anything at the last minute.

6. Conclusion

The project is perfectly on schedule, despite small changes to the plan. The design may not be consistent yet on all pages, but that's something to work on during the second sprint. All we need to do to make our project a success is to stay on track with our sprint plans and not procrastinate.

7. Forecast

We'll continue working on the issues assigned to sprint 2, as well as connecting frontend and backend. Furthermore, we'll start working on making the frontend more consistent design-wise. The biggest part (and the most important for the project) will be creating the web-editor – frontend and backend.

8. List of References

- Google (and Google Gemini) and ChatGPT for helping with the deployment pipeline
- ChatGPT and Codex for helping with writing code, though no 1:1 takeover

9. Honesty Declaration

Gruppenarbeiten

Die Unterzeichnenden bestätigen, dass alle Gruppenmitglieder einen gleichwertigen Beitrag zur vorliegenden Arbeit geleistet haben. Wir sind damit einverstanden, dass alle die gleiche Note erhalten. Die Unterzeichnenden versichern, dass die vorliegende Arbeit selbständig und ohne Benutzung anderer als der in der Dokumentation angegebenen Quellen und Hilfsmittel angefertigt wurde. Die funktional oder inhaltlich den verzeichneten Quellen und Hilfsmitteln entnommenen Stellen sind als solche kenntlich gemacht. Diese Arbeit ist noch nicht veröffentlicht und noch keiner Prüfungsbehörde vorgelegt worden.
Wir nehmen zur Kenntnis, dass das Nichtdeklarieren von funktional oder inhaltlich von anderen Personen oder künstlicher Intelligenz übernommenen Ideen gegen das Gebot der Redlichkeit und gegen Autorenrechte verstösst, dass diese Bestimmungen missachtende Arbeiten als Plagiate gelten und dass entsprechende Vergehen dazu führen, dass die betroffene Arbeit mit 0 Punkten bewertet wird und weitere rechtliche Schritte eingeleitet werden.

Sursee, 05.03.26	
Sursee, 05.03.26	
Sursee, 05.03.26	
Sursee, 05.03.26	